

Minutes of Pre bid meeting of Addition & Alterations of Trauma Care Centre at JIPMER, Puducherry held on 12.02.2013, 11.30 AM at Board Room, Administrative Block, JIPMER.

List of Participants:

JIPMER

1. Dr.T.S. Ravikumar, Director
2. Dr.K.C.Premrajan, Project Coordinator
3. Dr.S. Badrinath, Project Consultant
4. Dr.M.J.E.Ambroise, Addl. Medical Superintendent
5. Dr.M.Nanda kishore, Augmentation of Casualty Services committee
6. Mr. G. Mani, Finance & Chief Accounts Officer
7. Mr. T. VelMurugan, Estate Manager
8. Mr. M.Natarajan, Engineer-in-Charge, Electrical Division

HLL Lifecare Ltd

1. Mr. K. VelMurugan, SM, (Civil)
2. Mrs. Aswini S S, DM, (Civil)
3. Mr. K.M Anith Kumar, P E, (C & M)
4. Mr. A.Francis, PE, (Electrical)

Vendor

1. Mr. S.V. Narayanan, PM, M/s. L & T

The meeting presided by The Director and Project Coordinator. Only one party M/s. L & T participated in the meeting. Project Coordinator asked Senior Manager, HLL to explain the requirements in Trauma Care Centre. Senior Manager, HLL and Dr. Nanda Kishore explained the requirements in Trauma Care Centre.

Bidders are requested to submit the execution plan schedule along with the technical bid to avoid the inconvenience of the existing facility during execution of work.

The queries raised by L & T

1. Whether bidder is allowed to modify the specification

- It Can't be changed

2.Extension for submission of tender

- The last date of submission of tender - 25th February 2013 at 3.00PM.
- The date of opening of the technical bid - 25th February 2013 at 3.30pm

3. Revised drawings attached.