
 

Tender no.: HLL/ID/13/102  Dated  04.12.2013 

Name of the work: AUGMENTATION OF NUCLEAR MEDICINE DEPARTMENT WITH PET-CT UNIT & DUAL HEAD GAMMA CAMERA AT 

JIPMER, PUDUCHERRY 

REPLY TO THE QUERIES  RAISED BY M/S SIEMENS VIDE EMAIL DATED 27.01.2014.  

Tender 

Doc Pg No 

Tender 

Point 

Clause Sub-

clause 

 

Original Clause as per Tender 

 

Clarification required 

 

Reply 

3 Completio

n Period 

  15 Months from the date of Issuance 

of Letter of Acceptance 

As per clause 7.4 we have 30 days 

time for signing the agreement from 

the date of Letter of acceptance.  As 

per Form A work can be started 

within 1 week of signing the 

agreement.  However tender 

document specifies that time for 

completion of work within 15 months 

from the date of letter of acceptance. 

The provisions do not contradict 

each other. Completion period 

shall be reckoned from the date of 

LOA. 

42 Period of 

Commenc

ement of 

Work 

 

Form A iii One Week from the date of signing 

of Contract Agreement 

36 Signing of 

Agreemen

t 

7.4.1  JIPMER/HLL  shall  prepare  the  

Agreement  in  the  Proforma  (Form  

E)  included  in  this Document, duly 

incorporating all the terms of 

agreement between the two parties. 

Within 30 days from the date of issue 

of the Letter of Acceptance the 

successful 

 

17 Payment 

Terms 

3.3.1 B.C c) Payment of Incidental Costs till 

consignee site & Incidental Services 

(including Installation & 

Commissioning, Supervision, 

Demonstration and Training) will be 

paid in Indian Rupees to the Indian 

Agent on proof of 100 % payment to 

the Foreign Principal 

 

 

 

This point needs clarification as it is 

not clear. 

This has to be read with reference 

to the price schedule in Form C. 



75 Penalty   Should  there  be  any  delay  in  the  

achieving  any milestone of the 

project, the Contractor shall be liable 

to pay penalty for the delay to an 

extent of Rs. 50,000 per day to the 

Employer.  This penalty shall be in 

addition to liquidated damages if 

any. 

Clarity required on the milestone of 

the project and we request you to 

cap the penalty since it is open. 

This milestone is the programme 

milestone to be submitted by the 

bidders as required under Clause 

4.2.4 (b) vii. The cap is inbuilt by 

the provisions of Clause 9.7 of the 

GCC regarding Liquidated 

Damages.  

 Customs 

duty 

  Tender specifies that pricing for 

direct import (INCOTERM) 

mentioned as CIP.  This does not 

include customs duty which 

customer will have to pay directly at 

the time of import. 

  

The price schedule (Page No.47 & 48) 

specifies the price with (INCOTERM) 

DDP – Delivered Duty Paid.  However, 

as per the customs rules, importer 

will have to pay customs duty directly 

at the time of clearance.  Hence, we 

can mention the customs duty % in 

the tender, but the actual customs 

duty to be paid by HLL/Jipmer at the 

time of clearance.  The same to be 

included in tender appropriately 

 

Please see Note 4 on page 48. This 

aspect is also covered under 

Clause 3.3.1 on page 17. 

 Letter of  

credit in 

case of 

INR order 

 A Clarification is required on opening a 

letter of credit by HLL for Domestic 

Goods or Foreign Origin Located 

within India. 

 

 Already clarified vide addendum 4  

 Tender 

submissio

n date 

  Last Date & time of Submission of 

Tender 10/02/2014, up to 14.00 Hrs 

We request you to provide us some 

time to work on the technical 

specification of the equipment. 

Further to it this is high value 

equipments and requires some 

quality time to be spent on the 

technical and commercial feasibility 

of the project.  In this regard, we 

would humbly request you to extend 

the tender for at least 20 days to get 

the things done in a outrival way. 

 

 

Last Date & time of Submission of 

Tender 20/02/2014 ,up to 14.00 

hrs 



 

 

Page No. 

80 

    

 

All  equipment,  accessories,  other  

ancillary  equipment  needed,  

warranty,  turnkey  and accessories  

under  turnkey  should  be  part  of  

tender.    The  turnkey  part  and  the  

supply FDG  and  Gallium-68  

generator  with  their  accessories  

for  5  years  should  be  quoted 

separately. However, the final bid 

evaluation will be done based on the 

final prices of all the above parts. 

 

 

We request you to confirm that 

pricing for the supply of FDG for 5 

years will be considered for the 

evaluation of successful bidder. 

 

 

The clause is self-explanatory. 

Page No. 

98 

Warranty 6 C. The  peripherals  /  workstations  /  

servers  /  accessories,  electronic  /  

electrical consumables (leads, 

probes, batteries etc.), calibration 

sources, air-conditioning AHU units, 

DG sets and batteries of UPS will also 

form part of the warranty and CAMC. 

Service, repair and maintenance of all 

third party items will be the sole 

responsibility of primary vendor 

We request you clarify the 

consumable in detail since there are 

more than 150 local bought outs in 

the list. Is the consumable like Paper, 

printer cartridge etc to be covered by 

the bidder. 

All the consumables should be 

supplied as needed for installation, 

demonstration and 

commissioning. Medical 

Consumablesshould be supplied 

asper tender document. 

Page No.7 Brief 

Scope  

2.2.1 V Getting approvals / permissions / 

permits of the statutory / local / 

governmental agencies including 

AERB for using the facility for patient 

care purposes. 

We request HLL to take care of 

Getting approvals / permissions / 

permits of the statutory / local / 

governmental agencies including 

AERB. ; however necessary support 

will be extended to get the approvals 

from the local bodies and AERB. 

 Already clarified in the reply to 

prebid queries uploaded in site on 

18.01.2014. 

     Clarity on the warranty for the 

turnkey project is required. There is 

no clarity whether warranty period of 

5 years include turnkey also. 

(Building) 

Defect Liability Period for building 

as mentioned in Section II of RFP 

Volume I-(Pg No 22) 

 


